

AI POWERED CUSTOMER INTELLIGENCE TRANSFORMATION PROJECT

PART 6: PROJECT EXECUTION PLAN

Client: DOVV Distribution SA

1. Project Governance

Governance follows the structure established in the Week 1 Stakeholder Register and Project Charter. The DOVV Executive Management acts as project sponsor, holding final authority over budget, scope, and milestone validation. The Project Manager holds day-to-day decision authority within the boundaries defined in the Change Control process (Week 2), escalating only decisions that affect the critical path, total budget, or pilot scope.

Each of the six WBS phases has a designated lead role, as defined in the Resource Allocation Plan, who holds technical decision authority within their phase while the Project Manager retains overall accountability for schedule and risk.

2. Team Communication

Internal team communication is calibrated against actual critical-path task ownership, verified role by role against the Critical Path Analysis rather than assumed at the team level. Critical-path responsibility does not sit with a fixed pair of roles for the whole project; it shifts as execution moves through the phases:

Role	Critical-path task ownership	Contact cadence
Developer / Technical Lead	5 of 6 tasks (2.2a, 2.2a-bis, 2.2b, 2.3b, and by extension 6.3 once Phase 6 completes)	Weekly, throughout Phase 2
UI/UX Designer	1 task (2.3a)	Weekly during the Phase 2 dashboard mockup window only
QA Tester	2 tasks (2.4, 7.1)	Weekly at each testing window (end of Phase 2, start of Phase 7)
Checkout Staff	1 task (5.1)	Direct contact at campaign launch only
Marketing Coordinator	6 tasks (5.2 through 5.4c)	Weekly throughout the entire adoption campaign (Phase 5)
Business Analyst	2 tasks (7.2b, 7.2c)	Weekly during Phase 7 feedback synthesis
Project Manager	2 tasks (7.3, 7.4)	Continuous, by role

Data Analyst, Data Scientist, Legal Consultant, and Graphic Designer carry no critical-path tasks: their work sits within 29 to 87 working days of float depending on the phase, and follows the lighter, checkpoint-driven rhythm described in the Communication Plan rather than a fixed weekly cadence.

3. Task Assignment

Task assignment follows directly from the Assigned Resource column in the Project Schedule: each of the 42 activities has one named role responsible for its delivery. Where a task depends on more than one role, such as Task 2.4 which follows technical, design, and QA work, the QA Tester holds sign-off responsibility while the contributing roles remain accountable for their own inputs meeting the required standard before testing begins.

4. Progress Reporting

Progress is reported against the Project Schedule's planned Start and Finish dates for each activity, with particular attention to the 20 activities identified as critical in the Critical Path Analysis. A short written status update accompanies each routine sponsor review, summarising completed activities, activities in progress, and any activity trending toward a missed date.

5. Weekly Meetings

Meeting	Frequency	Attendees	Purpose
Critical-path team sync	Weekly	Project Manager, Developer/Technical Lead, Marketing Coordinator	Status of current critical-path activities, blockers, upcoming dependencies
Phase-specific checkpoint	As scheduled (checkpoint tasks)	Project Manager, relevant phase lead (Data Analyst or Data Scientist)	Review of the specific checkpoint's results against target (data quality or adoption rate)
Sponsor review	Twice a month	Project Manager, DOVV Executive Management	Progress against the WBS, active risks, decisions required, per the Week 1 Communication Plan

6. Escalation Procedures

Escalation follows the exception communication layer defined in the Week 1 Communication Plan and sharpened by this week's Critical Path Analysis. Any deviation on a critical-path activity, or on a task carrying a high-impact risk from the Risk Register, triggers immediate escalation to the sponsor outside the routine review cycle. Deviations on non-critical activities are noted in the routine status update unless they threaten to exceed the activity's available float, in which case the same immediate escalation applies.

7. Deliverable Approval Process

Deliverable approval follows a two-tier process consistent with the Change Control procedure established in Week 2. Deliverables produced within a single phase, such as the loyalty card design or the dashboard mockup, are approved by the relevant phase lead before the dependent activity begins, since several critical-path tasks (2.3a following 2.2b, for example) require this sign-off to proceed without delay. Deliverables marking a project milestone, namely the month 4 technical deployment, the month 12 adoption threshold, and the month 16 final measurement defined in the Project Charter, require formal sponsor approval before the next phase of work is authorised to proceed at scale.