

AI POWERED CUSTOMER INTELLIGENCE TRANSFORMATION PROJECT

PART 5: RESOURCE ALLOCATION PLAN

Client: DOVV Distribution SA

Update (Week 3): This plan extends the Week 2 Resource Allocation Plan with two roles surfaced as genuine gaps: Business Analyst and QA Tester, neither of which had a dedicated owner in the original plan despite corresponding activities existing in the schedule since Week 2 (see Part 1 of this week's submission).

1. Human Resources

Role	Assignment	Primary Responsibility
Project Manager	Devinci Ebaha Djoki	Owns scope, schedule and risk end to end; leads Phase 7 final activities (7.3, 7.4)
Business Analyst	Assigned	Leads purchase pattern analysis (3.1a) and pilot feedback synthesis (7.2a, 7.2b, 7.2c); a genuine gap in the Week 2 plan, now explicitly owned
UI/UX Designer	Assigned	Card and dashboard visual design (2.1b, 2.3a)
Developer / Technical Lead	Assigned	Leads core Phase 2 technical build: identification method decision (2.1a), POS audit and integration (2.2a, 2.2a-bis, 2.2b), dashboard development (2.3b), and model-to-dashboard integration (6.3)
QA Tester	Assigned	Leads all testing activities (2.2c, 2.4, 7.1); previously carried informally by the Developer, now a distinct owner
Data Analyst	Assigned	Leads Phase 4 data logging and quality checkpoints
Data Scientist	Assigned	Leads Phase 6 model training and validation
Marketing Coordinator	Assigned	Leads Phase 3 and Phase 5 adoption strategy and campaign execution
Legal Consultant	External	Consent mechanism and privacy notice validation (Task 2.0)
Client Representative	DOVV Executive/Marketing sponsor	Already covered by the sponsor and marketing stakeholders identified in the Week 1 Stakeholder Register

2. Technical Resources

Software

- POS integration middleware for the invoice-to-card linkage (Task 2.2b)
- Dashboard framework, low-code BI tool or custom web application
- Python with scikit-learn or equivalent for the churn prediction model
- Design tool for card and communication material design

Hardware

- QR code or barcode scanners at checkout, if an upgrade to existing pilot store equipment is required
- Cloud server for data storage and model hosting throughout the project period

- Printing equipment or outsourced printing service for loyalty cards and in-store materials

Development Tools

- Version control and testing environment for the POS integration connector and dashboard
- Model training and validation environment (local or cloud-based) for Phase 6

Collaboration Platforms

- Excel, used throughout for the Project Schedule, Gantt Chart, and Network Diagram source data
- Shared drive for document version control across the Project Manager, Developer, Data Scientist, and Marketing Coordinator

3. Budget Resources

Methodological note: As with the Week 2 Project Budget, these figures are plausible working estimates for a pilot-scale SME project in the Cameroonian retail sector, in the absence of DOVV's real cost data.

Budget Category	Estimated Cost	Notes
Estimated labor costs	18,000,000 XAF	Project Manager, Developer, Data Scientist, Marketing Coordinator, Business Analyst, and QA Tester, part-time/contract basis over 16 months
Software licences	1,500,000 XAF	Dashboard tool, project tracking, design tools
Infrastructure costs	4,200,000 XAF	Hardware, cloud services, and printing/installation combined
Contingency allocation	3,930,000 XAF	15 percent reserve, sized against the Risk Register's 6 of 8 High-impact risks

TOTAL	27,630,000 XAF (approx. 42,500 EUR)
--------------	--

4. Resource Allocation by Phase

Phase	Lead Role	Supporting Roles
Phase 2 (Technical Development)	Developer / Technical Lead	UI/UX Designer, Legal Consultant, QA Tester
Phase 3 (Adoption Strategy Design)	Marketing Coordinator	Business Analyst (3.1a), Graphic Designer
Phase 4 (Data Collection)	Data Analyst	Developer (monitoring support)
Phase 5 (Adoption Campaign Execution)	Marketing Coordinator	Checkout staff, Project Manager
Phase 6 (Model Training)	Data Scientist	Developer (integration, Task 6.3)
Phase 7 (Pilot Testing)	Project Manager	QA Tester (7.1), Business Analyst (7.2a-c)