

AI POWERED CUSTOMER INTELLIGENCE TRANSFORMATION PROJECT

PART 7: SCHEDULE RISK ASSESSMENT

Client: DOVV Distribution SA

Purpose

This assessment identifies risks specific to the project's schedule, distinct from the broader project risks documented in the Week 1 Risk Register. Each risk below is grounded in the Critical Path Analysis and the verified role-by-role critical-path ownership established in this week's Project Execution Plan, rather than generic scheduling concerns.

#	Risk Description	Probability	Impact	Mitigation Strategy	Contingency Plan
1	A delay on any of the 6 core Phase 2 technical tasks owned by the Developer / Technical Lead (2.2a through 2.3b) directly delays project completion, since all 6 carry zero float.	Medium	High	Weekly critical-path sync during Phase 2 (per Execution Plan); early technical audit (2.2a) sequenced first to surface POS compatibility issues before they can cascade.	If slippage occurs, evaluate compressing 2.2a-bis (12 days) by adding a second developer temporarily, since it is the longest single task on the critical chain.
2	The three adoption ramp-up wait periods (5.wait1/2/3, totalling 160 calendar days) are themselves on the critical path: they are not buffer, they are the schedule's single largest time block with zero float.	Low	High	Treat the 60 percent adoption target as a hard gate, not an aspiration; launch the incentive campaign (5.3) with maximum intensity from day one rather than easing in, since there is no schedule margin to recover lost time here.	If interim checkpoints (5.4a, 5.4b) show adoption trailing target, escalate immediately per the Communication Plan's exception layer rather than waiting for 5.4c to confirm the shortfall.
3	Task 7.2a (customer feedback) and 7.2b (checkout staff feedback) appear parallel and equally weighted, but 7.2b's one extra day of duration removes 7.2a's entire float, making the pair effectively critical together.	Medium	Medium	Launch both feedback collection activities on the same day without delay, and monitor 7.2b's progress specifically, since it is the pair's true constraint despite looking like a minor scheduling detail.	If 7.2b overruns, do not wait for 7.2c to be blocked; reallocate Business Analyst capacity to 7.2b as soon as a delay is visible.
4	Six different roles (Developer, UI/UX Designer, QA Tester, Checkout Staff, Marketing Coordinator, Business Analyst, Project Manager) each carry critical-path responsibility at different points in the 16-month timeline, none of them for the full duration; a handover gap between phases could stall the critical path even if no single task is individually late.	Medium	High	Formalise a phase-transition checklist confirming the next critical-path owner is briefed and ready before the current phase's final critical task completes, rather than assuming implicit continuity.	If a handover gap appears imminent, the Project Manager temporarily absorbs coordination of the incoming task personally until the designated owner is fully engaged.
5	Task durations were estimated collaboratively without a full technical workshop (per the Week 2 methodological note); the 87-day float on Phase 4 and Phase 6 could prove smaller than calculated if early estimates for tasks like 6.2a (model training, 8 days) turn out to be optimistic.	Medium	Medium	Use the actual duration of the first few Phase 2 tasks, once execution begins, to sense-check whether the estimation approach was systematically optimistic or realistic before relying on Phase 6's float for planning purposes.	If early tasks consistently overrun their estimates, recalculate float for Phase 4 and Phase 6 at the month 4 milestone review rather than waiting until those phases begin.
6	Task 2.2a-bis (deep technical	Medium	High	Contact the POS provider in	If provider access stalls,

#	Risk Description	Probability	Impact	Mitigation Strategy	Contingency Plan
	exploration of the POS provider's API, 12 days, zero float) depends on external cooperation from the POS provider, a party outside the project team's direct control (Risk 8 in the Week 1 Risk Register).			month one to confirm documentation access before this task's planned start date, rather than discovering access issues once the task is already underway and consuming critical-path time.	escalate to the sponsor for a formal request through DOVV's commercial relationship with the provider, which may carry more weight than a direct technical request.