

AI POWERED CUSTOMER INTELLIGENCE TRANSFORMATION PROJECT

WORK BREAKDOWN STRUCTURE (WBS) — UPDATED

Client: DOVV Distribution SA

1. Purpose and Update Note

This Work Breakdown Structure decomposes the project into major phases (Level 2) and concrete, assignable tasks (Level 3). Dependencies between phases and, where relevant, between individual tasks are stated explicitly, as several phases run in parallel rather than in strict sequence.

Update (Week 3): This version reflects the granular task breakdown used in the Project Schedule since Week 2 (Tasks 2.0 through 7.4, including sub-tasks such as 2.1a/2.1b and checkpoint tasks), which had not previously been reflected in this document. Two missing dependencies were also identified while constructing the task successor list for the Critical Path Analysis and are corrected below: Task 2.4 now also depends on Task 2.1b, and Task 5.1 now also depends on Task 2.0. Both additions are highlighted in this document.

2. Structure

LEVEL 1 — AI Powered Customer Intelligence Transformation Project (DOVV Distribution SA)

PHASE 2 Technical Development

Dependency: Starts month 1, independent of other phases

- **2.0** Design and legal validation of the consent mechanism and privacy notice
- **2.1a** Decision on identification method (physical card vs QR code)
- **2.1b** Visual design of the chosen identification system
- **2.2a** Technical audit of the existing POS terminal (compatibility check)
- **2.2a-bis** Deep technical exploration of the POS provider's API and documentation
- **2.2b** Development of the POS integration connector
- **2.2c** Testing of the invoice to card linkage
- **2.3a** Dashboard mockup and data architecture design
- **2.3b** Development of the dashboard interface and data connection
- **2.4** Internal testing of the technical system before pilot deployment [depends on: 2.2c, 2.3b, 2.1b] (added Week 3)

PHASE 3 Adoption Strategy Design

Dependency: Starts month 1, in parallel with Phase 2

- **3.1a** Basic analysis of existing purchase patterns (general till data)
- **3.1b** Definition of the incentive mechanism (discount voucher conditional on registration)
- **3.2a** Design of in-store communication materials (draft concepts)
- **3.2b** Review and validation cycle with sponsor and checkout staff
- **3.2c** Printing and installation of physical materials in pilot stores
- **3.3** Development of a training script for checkout staff

PHASE 4 Data Collection

Dependency: Starts once the technical system is in production (depends on Phase 2)

- **4.1** Activation of data logging on the POS system for scanned transactions
- **4.wait1** Data accumulation period before first checkpoint (approx. 1 month)
- **4.2a** First data quality checkpoint

- **4.wait2** Data accumulation period before second checkpoint
- **4.2b** Second data quality checkpoint
- **4.wait3** Data accumulation period before final validation
- **4.2c** Final data quality validation (three months of consolidated data)

PHASE 5 Adoption Campaign Execution

Dependency: Starts once loyalty cards are available (depends on Phases 2 and 3)

- **5.1** Distribution of loyalty cards to customers at checkout [depends on: 2.4, 3.2c, 2.0] **(added Week 3)**
- **5.2** Training delivery to checkout staff and observation tour
- **5.3** Launch of the discount voucher incentive campaign
- **5.wait1** Adoption ramp-up period before first checkpoint
- **5.4a** First adoption checkpoint
- **5.wait2** Adoption ramp-up period before mid checkpoint
- **5.4b** Mid campaign adoption checkpoint
- **5.wait3** Adoption ramp-up period before final checkpoint
- **5.4c** Final adoption checkpoint (sixty percent scan-rate target)

PHASE 6 Model Training

Dependency: Starts once three months of consolidated data are available (depends on Phase 4)

- **6.1** Data preparation and cleaning for model training
- **6.2a** Training of the churn prediction model
- **6.2b** Validation and performance testing of the trained model
- **6.3** Integration of the trained model into the dashboard

PHASE 7 Pilot Testing and Impact Measurement

Dependency: Final phase, depends on Phases 5 and 6

- **7.1** Full system testing across pilot stores
- **7.2a** Feedback collection from checkout staff
- **7.2b** Feedback collection from customers
- **7.2c** Synthesis and analysis of collected feedback
- **7.3** Final measurement of the regular customer rate against target
- **7.4** Preparation of the pilot assessment report for the sponsor

3. Note on Task Granularity

In a real project setting, Level 3 tasks under technical or data related phases would normally be defined jointly with the technical team during a WBS workshop, since only they can determine the precise sub steps required. The breakdown presented here is a reasonable approximation built for planning purposes, in the absence of a technical team to consult directly within this exercise. This WBS now contains 42 Level 3 tasks in total, matching the Project Schedule.