

AI POWERED CUSTOMER INTELLIGENCE TRANSFORMATION PROJECT

PART 1: REVIEW OF WEEK 2 PLANNING DOCUMENTS

Client: DOVV Distribution SA

Purpose

This section confirms and refines the planning documents produced in Week 2, as required before this week's scheduling and execution planning work proceeds. Each element is reviewed against what was learned while constructing this week's Critical Path Analysis, and updates are documented explicitly rather than applied silently.

Project Scope

The project scope defined in the Week 1 Charter remains valid and unchanged. No activity performed during Week 2 detailed scheduling revealed a need to add, remove, or redefine any in-scope or out-of-scope element. The boundary between customer retention and customer acquisition, established as a deliberate distinction in Week 1, continues to hold throughout the detailed schedule.

Work Breakdown Structure (WBS)

The WBS has been updated in two respects. First, its task granularity was brought into alignment with the Project Schedule: the WBS previously listed only coarse Level 3 tasks (e.g. "2.1", "2.2"), while the Schedule already used the fully decomposed sub-tasks (2.1a, 2.1b, 2.2a, 2.2a-bis, etc.) introduced during Week 2 scheduling. This document has now been rebuilt to reflect the same 42 tasks used throughout the Schedule and Gantt Chart, removing a previously undetected inconsistency between documents.

Second, two missing dependencies were identified while constructing the task successor list required for this week's Critical Path Analysis. Task 2.4 (Internal testing before pilot deployment) is now also shown as depending on Task 2.1b (Visual design of the chosen identification system), since the final system test cannot be considered complete without the physical or digital card itself. Task 5.1 (Distribution of loyalty cards) is now also shown as depending on Task 2.0 (Legal validation of the consent mechanism), since cards cannot be distributed to customers before the registration process they rely on is legally validated. Both corrections were verified against the Project Schedule and found to have no impact on calculated dates, since the added predecessors finish well before the task's other predecessors in both cases.

Activity List

The Activity List, maintained in the Project Schedule, remains at 42 tasks, matching the updated WBS one for one.

Milestones

The milestones defined in the Project Charter (month 4 technical deployment, month 12 adoption threshold, month 16 final measurement) remain unchanged, as do the six granular checkpoints introduced in the Project Schedule during Week 2 (three data quality checkpoints in Phase 4, three adoption checkpoints in Phase 5).

Resource Plan

The Week 2 Resource Allocation Plan remains a valid foundation but surfaces genuine gaps once compared against the role categories named in the Week 3 template. A Client Representative role was already implicitly covered by the sponsor and marketing stakeholders identified in the Stakeholder Register. A Business Analyst and a dedicated QA Tester, however, were not previously named as distinct roles: testing activities (Tasks 2.2c, 2.4, 7.1) had been implicitly carried by the Developer/Technical Lead without a dedicated quality owner. This gap is addressed explicitly in Part 5 of this week's submission, consistent with the practice established throughout this project of naming a gap plainly rather than assuming it was already covered.